




WP3 – Planned activities in 2nd (and 3rd) year
in Cameroon and Peru



Planned work:

- Site selection
- Questionnaire
- Soil/Root sampling
- Soil/Root processing
- Lab analysis (in Göttingen)






Site selection

- Which land use transitions?
 - presently ongoing
 - important in area
- Which reference landuses?
- Compared with which converted landuses?

Field and lab work





Resources needed:

1. Local **agronomist/forester/soil scientist/ student** who will be trained by us and will organize/ oversee/ participate in fieldwork in cooperation with Oliver van Straaten
2. Transport with **4WD vehicle** (+ driver?)
3. **Space** for soil/root processing (**drying oven? balance?**)
4. **Fieldworkers**

Timeline



	2010	2011				2012				2013	
	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	1st Qtr
Indonesia	Fieldwork	Lab analysis		Data analysis & write up							
Cameroon			Fieldwork	Lab analysis		Data analysis & write up					
Peru					Fieldwork	Lab analysis		Data analysis & write up			

-Extension of REDD ALERT until when?

Checklist for our discussions today:



Which land use transitions?

Who is our contact person?

Should we combine fieldwork with other WP?

Who will participate/oversee fieldwork?

Is a 4WD car available?

Is suitable `labspace` available?

-drying oven ?

-balance ?

From which budget comes money for:

-Person & field workers (local partner ?)

-Transport (local partner? ICRAF?)

-Labanalyses (ICRAF?)